
Statewide Projects

eUniversa eFiling

Release I (13 GJs + Appellate) Deployment Readiness II

AJACS 6.1
1/1/2019 : 3/1/2019
60 workday(s)

On HOLD

Release II

MCOSC - Subseq.
1/9/2017 : 12/15/2017
341 workday(s)

Pima Civil -- Full
2/20/2017 : 1/1/2019
681 workday(s)

Was 11/1/18

MCJC + AJACS eFiling

Small Claims
9/15/2017 : 4/1/2019
564 workday(s)

Limited Civil

Eviction Action

AZTurboCourt 
eFiling

Gen Civil efiling
Maricopa SC Enhancements Case Initiation ON HOLD

Small Claims efiling

MCJC Modifications (AOC)

Party Matching
9/15/2017 : 1/31/2018
139 workday(s)

ON HOLD

AJACS JP (Prod Rdy)
9/15/2017 : 1/31/2018
139 workday(s)

eAccess

Development
3/2/2015 : 7/2/2018
1219 workday(s)

Unit Testing
9/25/2017 : 1/17/2018
115 workday(s)

Internal UAT
7/16/2018 : 8/3/2018
19 workday(s)

Clerks' UAT
8/23/2018 : 10/22/2018
61 workday(s)

Implement Statewide
11/1/2018 : 12/1/2018
31 workday(s)

AJACS
CMS

Limited Jurisdiction

AZTEC Replacement

Statewide Rollout
6/15/2015 : 12/31/2019
1661 workday(s)

Prosecutor App Interface
4/2/2012 : ___

On Hold

General Jurisdiction

APETS Integration
1/1/2010 : ___

Interface ON HOLD

JOLTSaz Integration
1/1/2010 : ___

Interface ON HOLD

Forms Server Relocations
7/17/2013 : ___

Greenlee,
Cochise,
Navajo

Coconino
8/30/2017 : ___

JOLTSaz

iCIS Juv. Data Load

Proof of Concept
11/1/2017 : 3/31/2018
151 workday(s)

Phase 1
6/27/2018 : 1/29/2020
582 workday(s)

eBench

SmartBench 9.4

Standalone Env.
12/1/2017 : 5/11/2018
162 workday(s)

Upgrade Build / DEV
5/21/2018 : 8/31/2018
103 workday(s)

Upgrade Testing
9/1/2018 : 10/26/2018
56 workday(s)

Implementation Statewide
10/28/2018 : 12/1/2018
35 workday(s)

Indicates Critical Item

Indicates New this Month

Common
Infrastructure

ESB

___ : 7/21/2009

CDR

___ : 10/11/2010

Historical Docs

9/1/2014 : 9/30/2017
1126 workday(s)

CCI

___ : 7/8/2010

AJACS CMS Data

5/22/2017 : 3/31/2018
314 workday(s)

iCIS CMS Data

___ : 3/31/2018

FARE Infrastructure Port Managed 
Services

Finc'l Processing Production
Environment

AJACS Application
Development

GJ Releases

GJ 3.9 R105
7/30/2018 : 7/30/2018

Was 9/17

Code Freeze after

GJ 6.1 Upgrade
5/31/2017 : 12/31/2018
580 workday(s)

Initial Pilot Only

LJ Releases

6.1 Summer Release
3/16/2018 : 8/31/2018
169 workday(s)

COMPLETED

6.1 Fall Release
8/13/2018 : 10/26/2018
75 workday(s)

6.1 Winter Release
10/1/2018 : 12/14/2018
75 workday(s)

U of Cincinnati Vendor
Application Releases

AZYAS Upgrade
3/1/2018 : 4/30/2018
61 workday(s)

ON HOLD

Arrow always points
to the affected item!

AZTurboCourt XML
(ECF 4.0)

GJ Civil
3/1/2010 : 12/31/2016
2498 workday(s)

Small Claims
1/24/2011 : ___

Reviewing w/ Vendor

LJ Civil
1/24/2011 : ___

Reviewing w/ Vendor

Criminal

Eviction

Domestic Relations

Statewide eFile XML
(ECF 4.0.1)

Criminal
7/1/2015 : 9/30/2016
458 workday(s)

General Civil
7/6/2014 : 12/31/2016
910 workday(s)

Small Claims

Limited Civil

Eviction

Domestic Relations

CACC Trial Court Impacts.mmap - 9/10/2018 - Karl Heckart / Stewart Bruner


